

Scrum Approach - Iterative and Incremental					
Scrum is a lightweight framework that helps people, teams, and organizations generate value through adaptive solutions for complex problems.					
SCRUM PILLARS (3)				SCRUM VALUES (5)	
TRANSPARENCY	INSPECTION	ADAPTATION		1. Commitment	
The emergent process and work must be visible to those performing the work as well as to those receiving the work.	Scrum artifacts must progress towards the agreed-upon goals and be inspected frequently and diligently to detect potentially undesirable variances or issues.	If any aspects of the process deviate outside acceptable limits, or if the resulting product is unacceptable, the process or the materials must be adjusted.		2. Focus	
				3. Openness	
				4. Respect	
				5. Courage	
SCRUM TEAM				SCRUM TEAM Typically comprised of 1 Product owner, 1 Scrum master and Developers. The team size: up to 10 No hierarchies. No dependencies. Self-managing and cross-functional. The Scrum Team delivers valuable and usable increment every sprint. Commitment: Product Goal.	
PRODUCT OWNER (PO)	DEVELOPERS	SCRUM MASTER (SM)			
Responsible for maximizing the value of the product resulting from the Scrum Team's work. Accountable for ordering the Product Backlog. Ensures that Product Backlog Items are clearly expressed. Responsible for engaging with stakeholders.	Committed to creating usable increments of the product in each Sprint. Ensure the increment meets the Definition of Done. Create the Sprint Backlog.	Accountable for establishing Scrum as defined in the Scrum Guide, by helping everyone understand Scrum theory and practice, both within the Scrum Team and the organization.			
Stakeholders and users representative. Visionary. Value Maximizer.	Responsible for Product Backlog Items estimation (sizing). Monitor the progress of the Sprint (on Daily Scrum: 15-minute event for the Developers).	Accountable for the Scrum Team's effectiveness, by enabling the Scrum Team to improve its practices, within the Scrum framework.			
One per product (not a committee). Can also work as a Developer.	Cross-functional, no titles, multi-skilled.	Facilitates Scrum Events and ensures to keep them within time-boxes.			
Commitment: The maximum of value of the Product.	Commitment: Sprint Goal.	A true leader, facilitator, and a coach. Supports the Scrum Team. Can also work as a Developer.			
If multiple teams work on the same product (Nexus / Scaled Scrum): 1 PO for all Scrum Teams. Important: 1 product = 1 PO = 1 Product Backlog	Have the competencies and skills needed to turn the Product Backlog Items into a releasable Increment. In Scrum, there is no specific tester role; instead, every member of the Scrum Team shares responsibility for ensuring quality.	1 Scrum master per Scrum team is maximum (1 Scrum Master can be in many Scrum Teams).			
SCRUM EVENTS (5)				THE SPRINT Time-box: 1 month or less Purpose (outcome): Increment Participants: The Scrum Team Serves as a container for the other Scrum events and activities. It includes 4 formal events: Sprint Planning Daily Scrums Sprint Review Sprint Retrospective A new Sprint starts immediately after the conclusion of the previous Sprint. A Sprint could be cancelled if the Sprint Goal becomes obsolete. Only the Product Owner has the authority to cancel the Sprint. During the Sprint: - No changes are made that would endanger the Sprint Goal - The Product Backlog is refined as needed - Scope may be clarified and renegotiated with the Product Owner as necessary	
SPRINT PLANNING		DAILY SCRUM			
Time-box: 8 hours max		Time-box: 15 minutes max, held every day of the Sprint			
Participants: The Scrum Team (+ invitees if needed).		Participants: The Developers only (invitees can attend the Daily Scrum as silent observers).			
Purpose (outcome): Define the Sprint Goal (why, what, & how) and the Sprint Backlog.		Purpose (outcome): Sync on progress, ensure alignment with Sprint Goal, and adjust Sprint Backlog as needed.			
Three key topics: the value of the Sprint, what can be accomplished during the Sprint, and the approach for completing the selected work.		If the PO or SM are actively working on items in the Sprint Backlog, they participate as Developers.			
Marks the beginning of the Sprint. It serves for the Scrum Team to inspect the work from the Product Backlog that is most valuable to be done next and design that work into Sprint backlog.		It is held at the same time and place every working day of the Sprint. At it, the Developers plan work for the next 24 hours.			
The Product Owner ensures that attendees are prepared to discuss the most important Product Backlog Items.		Aims to improve communications, identify impediments, promote quick decision-making, and consequently eliminate the need for other meetings.			
SPRINT REVIEW		SPRINT RETROSPECTIVE			
Time-box: 4 hours max		Time-box: 3 hours max			
Participants: The Scrum Team + Stakeholders.		Participants: The Scrum Team only.			
Purpose (outcome): Inspect the Increment of product resulting from the Sprint, assess the impact of the work performed on overall progress toward the Product Goal and update the Product backlog in order to maximize the value of the next period (receive feedback in terms of changes, new requirements, new ideas...).		Purpose (outcome): Inspect the Scrum Team in terms of individuals, interactions, processes, tools, and their Definition of Done and plan improvements for the next Sprints.			
A working session, the Scrum Team should avoid limiting it to a presentation.		Final Sprint event, focused on enhancing quality and effectiveness. It serves for the Scrum Team to inspect the past Sprint and plan for improvements to be enacted during future Sprints.			
SCRUM ARTIFACTS (3)				More about Definition of Done Ensures a standard of quality for an increment to be potentially releasable. Definition of Done (DoD) is part of the standards of the organization which all Scrum Teams must follow at a minimum. Non-functional and security requirements can be clarified by either creating separate Product Backlog Items for each concern or incorporating them into the DoD. If a Product Backlog item does not meet the DoD, it cannot be released or even presented at the Sprint Review. Is the case of Scaled Scrum, all Scrum Teams working on the same product must define and comply with a mutual DoD. The DoD includes testing as part of its criteria. Developers are responsible for applying the DoD to their work. If the DoD is not an organizational standard, the Scrum Team must create a Definition of Done appropriate for the product.	
PRODUCT BACKLOG	SPRINT BACKLOG	PRODUCT INCREMENT			
An emergent, ordered list of the work to be done in order to create, maintain, and sustain a product. It is the single source of work undertaken by the Scrum Team.	The Scrum Team's plan for the Sprint is created during Sprint Planning and is updated throughout the Sprint as more is learned.	A Scrum Artifact that defines the complete and valuable work produced by the Developers during a Sprint. The sum of all Increments form a product. A tangible step towards the Product Goal, representing the cumulative product progress.			
Owned and managed by the Product Owner and frequently refined by the PO and the Developers.	It is owned and managed by the Developers. Can include process improvements identified during the previous Sprint Retrospective.	Multiple Increments may be created within a Sprint. When multiple Scrum Teams are working on the same Product, they must integrate their Increments.			
There is a single Product Backlog for a product. This Product Backlog is managed by one PO. Multiple Scrum Teams may work on the same product, and they all draw from the same Product Backlog.	There is 1 Sprint Backlog for 1 Scrum Team (on Scaled Scrum, there are as many Sprint Backlogs as Scrum Teams but still 1 Product Backlog for 1 product).	An increment may be delivered to stakeholders before the end of the Sprint. The Sprint Review should never be considered a gate to releasing value.			
The Product Backlog can be ordered based on priority, value, dependencies, and risk. While the PO may delegate the management of the Product Backlog to others, they remain accountable for it.	In case remaining work exists at the end of the Sprint, the incomplete Sprint Backlog Items will return to the Product Backlog for future Sprints.	The Product Owner is accountable for deciding when to release an Increment. It is not mandatory to release at the end of every Sprint, but Increments must be in a releasable state.			
Dynamic and never complete.	An overview of the development work to realize a Sprint's goal, typically a forecast of functionality and the work needed to deliver that functionality. Composed of the Sprint Goal (why), the set of Product Backlog Items selected for the Sprint (what), as well as an actionable plan for delivering the Increment (how).	Done Increments are releasable to end users and have met the Definition of Done (DoD). Items that are not done are returned to the Product Backlog and not included in the current Increment.			
Commitment: Achieving the Product Goal .	Commitment: Fulfilling the Sprint Goal .	Commitment: Meeting the Definition of Done .			
Product Goal: The Product Goal describes a future state of the product which can serve as a target for the Scrum Team to plan against. The long-term objective for the Scrum Team.	Sprint Goal: a short expression of the purpose of a Sprint, often a business problem that is addressed. The primary objective set for the duration of the Sprint, creates coherence and focus.	Definition of Done: DoD establishes the criteria for an Increment to be considered releasable. When a Product Backlog item meets the DoD, an Increment is created. This creates transparency through a shared understanding of when work is complete.			
OTHER IMPORTANT NOTES					
SCRUM: A framework, not a methodology. It is the opposite of the waterfall process. Scrum is founded on empiricism and lean thinking. Empiricism asserts that knowledge comes from experience and making decisions based on what is observed. Lean thinking reduces waste and focuses on the essentials.					
PRODUCT BACKLOG REFINEMENT: This is the activity of breaking down and further defining Product Backlog items into smaller, more precise items. Through this activity, the Product Owner and the Developers add details, estimates, and order to the Product Backlog Items. It is an ongoing process and not an official Scrum event.					
TECHNICAL DEBT: The result of prioritizing speedy delivery (quick and dirty) over perfect code (long term stability). Maintenance and fixing will be required.					
BURN-DOWN CHART: A graphical representation of the work remaining to be done versus time. BURN-UP CHART: A visual representation of the amount of work completed over time.					
DEFINITION OF READY: A shared understanding by the Product Owner and the Developers regarding the preferred level of description of Product Backlog items introduced at Sprint Planning.					
No special Sprints: no hardening sprint or Sprint 0. All the Sprints must deliver an increment ready to be released in production whenever needed.					
Scaling vs Sprint lengths: Multiple Scrum Teams working on the same product may have different Sprint length and start/end dates (not recommended though). Nevertheless, they must integrate the increment by the Sprint Review.					
Changes vs performance: When a change of people occurs within the Scrum Team, coordination and training will be required in a first place which will lower the short-term velocity.					